

SERVICE NOW ADMINISTRATION

Project Planning Phase – Project Planning Template

Date	October 2026	Team ID	6ab75a49da631abbf0cded44
Project Name	ServiceNow Administrator Projects	Maximum Marks	5 Marks
Planning Basis	ServiceNow Administration – Project Titles and Documentation	Planning Format	Product Backlog, Sprint Planning, Stories, Story Points

1. Product Backlog, Sprint Schedule, and Estimation

The reference document identifies five ServiceNow Administrator projects. These project titles are carried into the planning template. User-story wording, story points, priorities, and team-member assignments are left as planning fields where the reference document does not provide them.

Sprint	Functional Requirement / Epic	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Script-Controlled ACL – Restrict Record Access Based on Field Value	SN-US-01	To be defined from project requirements / documentation.	—	—	Team ID: 6ab75a49da631abbf0cded44
Sprint-1	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer	SN-US-02	To be defined from project requirements / documentation.	—	—	Team ID: 6ab75a49da631abbf0cded44
Sprint-2	Implement Client Script & UI Policy (Incident)	SN-US-03	To be defined from project requirements / documentation.	—	—	Team ID: 6ab75a49da631abbf0cded44
Sprint-2	Auto Ticket Classification using FLOW DESIGNER	SN-US-04	To be defined from project requirements / documentation.	—	—	Team ID: 6ab75a49da631abbf0cded44
Sprint-2	Import Data using Transform Maps (Spreadsheet)	SN-US-05	To be defined from project requirements / documentation.	—	—	Team ID: 6ab75a49da631abbf0cded44
Sprint-__	Additional requirement / task	SN-US-06	To be defined	—	—	—
Sprint-__	Additional requirement / task	SN-US-07	To be defined	—	—	—
Sprint-__	Additional requirement / task	SN-US-08	To be defined	—	—	—
Sprint-__	Additional requirement / task	SN-US-09	To be defined	—	—	—
Sprint-__	Additional requirement / task	SN-US-10	To be defined	—	—	—

2. Project Tracker, Velocity & Burndown Chart

The sprint-tracking structure follows the supplied Project Planning Template. Dates and completion values are planning fields for October 2026 and should be updated as the team executes each sprint.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	—	6 Days	05 Oct 2026	10 Oct 2026	—	—
Sprint-2	—	6 Days	12 Oct 2026	17 Oct 2026	—	—
Sprint-3	—	6 Days	19 Oct 2026	24 Oct 2026	—	—
Sprint-4	—	6 Days	26 Oct 2026	31 Oct 2026	—	—

Velocity

Velocity measures the amount of story-point work completed by the team in a sprint. Average velocity can be calculated after completed sprints using: **Average Velocity = Total Completed Story Points ÷ Number of Completed Sprints.**

Sprint	Planned Points	Completed Points	Velocity
Sprint-1	—	—	—
Sprint-2	—	—	—
Sprint-3	—	—	—
Sprint-4	—	—	—

3. Burndown Chart

A burndown chart represents work remaining versus time. For this project, the chart should be updated with the total remaining story points at the end of each working day or sprint. The supplied template defines the burndown concept but does not provide project-specific October 2026 burndown values.

Remaining Story Points	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6
Planned	—	—	—	—	—	—

Actual	—	—	—	—	—	—
--------	---	---	---	---	---	---

4. Project Documentation & Reference Alignment

ServiceNow Administrator Project	Reference Documentation Status	Planning Action
Script-Controlled ACL – Restrict Record Access Based on Field Value	Listed in the supplied ServiceNow Administrator project reference.	Use the corresponding project documentation to define detailed stories, acceptance criteria, estimates, and priorities.
Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer	Listed in the supplied ServiceNow Administrator project reference.	Use the corresponding project documentation to define detailed stories, acceptance criteria, estimates, and priorities.
Implement Client Script & UI Policy (Incident)	Listed in the supplied ServiceNow Administrator project reference.	Use the corresponding project documentation to define detailed stories, acceptance criteria, estimates, and priorities.
Auto Ticket Classification using FLOW DESIGNER	Listed in the supplied ServiceNow Administrator project reference.	Use the corresponding project documentation to define detailed stories, acceptance criteria, estimates, and priorities.
Import Data using Transform Maps (Spreadsheet)	Listed in the supplied ServiceNow Administrator project reference.	Use the corresponding project documentation to define detailed stories, acceptance criteria, estimates, and priorities.

5. Planning Notes

- Date has been updated to October 2026 as requested.
- Team ID has been added as 6ab75a49da631abbf0cded44.
- The five ServiceNow Administrator project titles are taken directly from the supplied reference.
- The backlog, sprint tracker, velocity, and burndown sections retain the structure of the supplied Project Planning Template.
- The source reference does not provide individual user stories, story points, priorities, team-member names, or completed-story-point values; these fields are therefore left for project-team completion.

Source documents used: ServiceNow Administration – Project Titles and Documentation; Project Planning Template.